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CAPITAL DEVELOPMENT BOARD.

Agenda ltem

SUBJECT:  Meeting Minutes for August 11, 2015 Board Meeting

- The August 11, 2015 meeting of the Capital Development Board was held by video-
conference at the James R. Thompson Center, 100 West Randolph Street, Suite 14-
600, Chicagpo, lllinois, the Stratton Office Building, 401 South Spring Street, Third Floor,

- Springfield, lllinois and the lllinois Department of Transportation Office, 1102 East Port

Plaza, Collinsville, I[Iirjois.

The following Board Members were present:

Springfield

Jim Reilly, Chairman
Stewart Muhoz
Miles Beatty, 1l
William Lowry, Sr.
Steve Orlando

Others present:

Springfield
Candy Murphy, CDB

Jodi Golden, CDB
Amy Romano, CDB
Mike Wilson, CDB
James Cockrell, CDB
Ron Wright, CDB
Amber Evans, CDB
Michael Bass, U of |
Blanca Arteaga, CDB
Lorri Lawton, CPO
Don Broughion, CDB
Van Austin, CPO

Ken Morris, CPO
Jerry Burlingham, CPO
Lisa Mattingly, CDB
Kathryn Martin, CDB
Gus Behnke, CDB
Tim Patrick, CDB

Kirk Fernandes, CDB
Lisa Garrett, CDB
Marcy Joerger, CDB
Paula Sorensen, CDB
Jaclyn O'Day, CDB
David Marshall, KWW

Springfield (continued)
Jesse Martinez, CDB
Lauren Noll, CDB

Heidi Hildebrand, CDB
Dennis Barnard, CDB
Anurag Garg, CDB

Chicago
Karla Springer, CDB

William J. Cadigan,
iL Executive Mansion Assoc.
Andres Padua, CDB
Victor Morales, CDB
Andrea Bauer, CDB



The meeting was called to order at 11:21 a.m.

For the record, Chairman Reilly and members Stewart Mufioz, Miles Beatty, William
Lowry and Steve Orlando were present at the Springfield meeting site.

Mr. Orlando moved and Mr. Munoz seconded a motion for the adoption of the agenda.
Chairman Reilly called for a vote, and the motion was approved unanimously.

Mr. Beatty moved and Mr. Lowry seconded a motion to approve the minutes of the July
14, 2015 meeting. Chairman Reilly called for a vote, and the motion was approved
unanimously.

AII attendees and guests in Springfield and Chicago introduced themselves to the
Board There were no guests in Collinsville.

Bill Cadigan with the lllinois Executive Mansion Association gave an update on the
Executive Mansion to the Board members.

Mr. Wright presented the following Proceed Order to the Boerd Mr. David Marshall with
KJWW assisted in the presentation with visual pictures of the ceilings and buﬂdmg
diagrams.

Proceed Order — University of lllinois at Chicago

College of Dentistry — Infrastructure Improvements

Chicago, Cook County, lllinois

CDB Project No. 830-030-154

A/E: KIWW Engineering Consultants

Proceed Order for KJWW.....ceiiiiirrsensmsms s s esssrnssens s s es s sn s encessessnsnanen $476,759.00

Mr. Munoz moved and Mr. Beatty seconded a motion to approve the Proceed Order.
Chairman Reilly called for a vote, and the motion was approved unanimously.

Mr. James Cockrell presented the following A/E selection recommendation:

. 910-010-152 AHERA Reinspections — North E ' Appropriation:
L | Statewide Asbestos Surveys 1 $26,000 :
Lo : 1. Professional Service Industries, Inc. ' Project Cost:
oo '+ 2. GSG Consultants, Inc. $26 000 !

_______________________ 3 '__T?!EQQQD-@P.”.%LEII@U’E%_'_n.C_-_,___--____,--_'___________-_____.
Mr. Mufioz moved and Mr. Beatlty seconded a motion to approve the previous
recommendation for the selection of architects/engineers. Chairman Reilly called for a
vote, and the motion was approved unanimously.



Mr. Cockrell presented the following A/E selection recommendation:

___________________________________________________________________________________

1 2. 1910-010-153 | AHERA Reinspections — Central | Appropriation: |
L  Statewide Asbestos Surveys : $26,000 :
Lo ! 1. Terracon Consultants, Inc. : Project Cost: !
b . 2. GSG Consultants, Inc. : $26,000 :
S S i___3. Professional Service Industries, In.___ § i

Mr. Beatty moved and Mr. Orlando seconded a motion to approve the previous
recommendation for the selection of architects/engineers. Chairman Reilly called for a
vote, and the motion was approved unanimously.

Mr. Cockrell noted the following Architect/Engineer selected by the Executive Director
as an informational item:

1 3. 1910-010-154 1 AHERA Reinspections — South  Appropriation:
o ' Statewide Asbestos Surveys  $26,000 !
L 1 1. GSG Consultants, Inc. : Project Cost: :
o . 2. Terracon Consultants, Inc. 1 $26,000 ,

Mr. Beatty moved and Mr. Lowry seconded a motion to approve the previous
recommendation for the selection of architects/engineers. Chairman Reilly called for a
vote, and the motion was approved unanimously.

Executive Director Golden announced the September 8, 2015 CDB Board Meetlng had
been changed to September 15, 2015, same place and time.

Mr. Mufioz moved and Mr. Lowry seconded a motion to adjourn. Chairman Reilly called
for a vote, and the motion was approved unanimously.  The meeting adjourned at
11:50 a.m.



Executive Summary for Board Level Proceed Order

CDB Project No.: 546-006-001

Project Description: Construct Army Aviation Support Facmty
and Readiness Center

Project Location: Kankakee, Kankakee County, lllinois

Project History:

This Project was initiated o provide a new Army Aviation Support Facility and
Readiness Center to support three Army National Guard Units.

The scope of work consists of constructing an approximately 185,200 square foot two
story army readiness center and aviation support facility, including approximately
64,000 square foot readiness center with administrative space, classrooms, locker
rooms, restrooms and maintenance space and a 104,000 square foot aviation support
facility, including helicopter hangars for storage and maintenance.

The scope of work also provides for site improvements, including exterior lighting,

fencing, parking areas and roadway, installing helicopter fuel storage and dispensing
system. ‘

Requested Action:

We are requesting approval of Proceed Order No. 8 in the not-to-exceed amount of
$1,173,657.00. The contractor proposed to provide Hydrated lime stabilization for
privately-owned vehicles (POV) and military-owned vehicles’ (MOV) parking areas and
Portland cement stabilization for the Apron. Although the saturated scil conditions were
not reasonably foreseeable at the time of bid, the approval of this proceed order will
~ allow the contractor to continue site work. The design team has reviewed/evaluated the

proposal and concurred. '



State of Hlinois

Capital Development Board Request for Board Approval of Proceed Order
Project Number: 546-006-001 Using Agency: Department of Military Affairs
Description: - Construct Army Aviation o

Support Facility and Architect/Engineer: Baily Edward Design, Inc.

3200 South Justice Way . Champaign, 11 61821

Kankakee, 1L 60901 Project Manager: Mohammed Haq

Total Project Budget: $62,159,610.00

Unobligated Funds: $ 2,646,426.37

Percent Completion: 46%

Reason for Change: :

Current site conditions of saturated subgrade soils and areas having relatively high ground water, dus to excessive
rainfall this summer, adequate compaction could not be achieved prior to proof rolling of the Apron, Privately-
Owned Vehicles (POV) and Military-Owned Vehicles' (MOV) parking lots. Contractor proposed to provide Hydrated
fime stabilization for POV and MOV parking areas and Portland cement stabilization for the Apron. A temporary
access road needs to be constructed for the truck traffic when pouring concrete for the Apron.

Description of Change:
Coniractor to provide Hydrated lime stabilization for POV and MOV parking areas and Portland cement stabilization
for the Apron. Also provide a temporary access road which needs fo be constructed for truck traffic when pouring
concrete for the Apron,

CONTRACTOR Trade Proceed Order Original o ~HANGE
j Amount Contract
George Sollitt Construction ‘General $ 1,173,657.00 § 53,325,992.00 2.2%
Total All Change Orders 5 579,125.92 § 53,325,992.00 1.1%

Completion Effect: 45 days

CDB596-3-1E Rev. 06/23/95



PROCEED ORDER NO. 008

CDBPROJECT NO..  546-006-001

CONTRACT NO.: 15-0409-41
DATE: September 4, 2015

CONTRACTOR (Name, Address) PROJECT (Name, City, County)

George Sollitt Construction Co. - Construet Army Aviation Support Fac:hty
and Readiness Center

790 N. Ceniral Avenue 3200 8. Justive Way

Wood Dale, IL. 60191 ) _ Kankakee, 1. 60901

Contract Work:  General Using Agency: ; Department of Military Affairs

DESCRIPTION OF CHANGE IN WORK:

General coniractor proposed to provide hydrated Xime stabilization for POV (privately owned vehicles)
parking area and portland cement stabilization for Apron, Taxiways and MOV (military owned vehicles)
-parking areas. Construct 2 temporary access road for pouring concrete on Apron. Letters from A/E along
with the proposal from the contractor are attached.

Justification for the proceed order:
To address site conditions of saturated subgrade soils with high moisture content, due to excessive

rzinfall this summer, adequate compaction could not be achieved. This proceed order work will allow
the project to proceed on schedule.

TOTAL § VALUE OF THIS ORDER NOT TO EXCEED: § _1,173,657.00

Contractor Representative’s Signatnre 2 B, w

Costs for work invelved and chanpe in Sum nnd Time (if any) will be submitted for inclusion in o RFP/CO adjusting the Contract
Sum snd/er Contract Time subject to the CDB procedures for processing contract changes a5 ontlined in the Capital Development
Bourd’s Standard Docnmeuts foy Constroeting. Approval and issuance of {his document docs not efiminnie the requirement for
the subsequent RFP/CO to be reviewed and approved by CDB to detersmine it to be fair and reasonabie.

Autherization to Proceed by: W% )/ ? /,_[//S-

My review of this chamge order has ' 7 # Prijeet er Date
delermined that: the circumstances

which have necessilated this /%, { ,;S / /
change arder were not reasonably yi "'7’ 7 22/ "5

foreseeable at the time the contract (Up to 524, 999) 4 Regional Manager Date

was signed, or the chanpe is ﬂ

germane Lo the original contmct as : / f/ J/
signed, or tha change order is in the

bes! interest of the State and (Up to $49, 999) Construtfiod sdrinistrator / Date

authorized by law, as described.

(Applicable oaly lo a chanze order

or z series of change orders

increasing or decreasing the (Up to §74,999) Deputy Director - Construction Date
contract amount mora than

$140,000.00 or the contracl time by

more than 3@ days.)
{Up to $100,000) Executive Dircefor Date
If Baard Level insert '
Agenda Ttem Na, . 1 and Board Mecting Date

Form date: April 2012




Murphy, Candy

From: Begue, Sandy

Sent: Tuesday, September 08, 2015 4:57 PM

To: Murphy, Candy

Subject: FW: Kankakee Change Order Subbase Stabilization - for Board Book
Importance: A High

——-0riginal Message——

From: Holan, Craig A LTC USARMY NG ILARNG {US) [mailto:craig.a.holan.mil@mail.mill

Sent: Tuesday, September 08, 2015 4:56 PM

To: Wright, Ron; Hag, Mohammed; Bauer, Andrea; Begue, Sandy

Cc: Blumhorst, Kyle W NFG NG ILARNG (US); Stanberry, Cameron E CW3 USARMY NG ILARNG (US)
Subject: Kankakee Change Order Subbase Stabilization

Mr. Wright,

This is to inform you that the Department of Military Affairs supports the change order for stabilization of the parking
areas and ramp and taxiway soils in order to meet the required compaction so the project can continue on schedule. We
trust that the Capital Development Board will look carefully at both the change order estimates and any potential AE
errors and/or omissions.

The Department of Military Affairs completed all due diligence when the original site selection was made to meet
federal requirements, including conducting of soil boring tests, an Environmental Condition of Property

(ECOP) and a site survey. Federal guidelines indicate "States MAY have to fund excess construction costs if they elect to
choose a given site in lieu of an acceptable site." (NGR415-5, 2-4 g.) Given the requirement that this site be located
adjacent to an airport runway in Northeastern lilinois, and all studies were completed as required and based on the AE
site recommendations and design, we believe this change order does not change the definition of a viable site, and
should be acceptable.

v/r
LTC Holan

LTC Craig A. Holan, AICP

Construction and Facility Management Officer Illinois Department of Military Affairs lllinois Army National Guard
1301 N. MacArthur Boulevard

Springfield, IL 62702

Work (217) 761-3595
Cell (217) 415-2174

craig.a.holan.mil@mail.mil



Mr. Mohammed Hag

Project Manager

Capital Development Board, Suite 14-600
James R. Thampson Center

100 West Randolph Street

Chicago, llinols 60601

RE: Construct Army Aviation and Readiness Center
CDB# 546-008-00+
Bailey Edward (BE} #1010

September 3, 2015

Dear Mr. Hag,

Geerge Sollitt Construction Inc. (GSCCY has submitted CX48 requesting additional contract dollars in
order to perform stabilizafion of the existing subgrade materials at the POV, Apron, MOV and Taxiway.

GSCC has provided reports and fest documentation compiled by ECS Midwest (ECS) identifying
failures in the existing site subgrade materials. ECS has reported that the observed and tested
materials are abie to achieve the confraciually specified density of 95% however, the materials are
failing to pass proot rolf tests that are defined in the confract documents. Materials have been sampled
and laboratory testing has been performed {o determing the capabilities of the in place materials. ECS
states that even when the materials in the upper 12° of the subgrade are within the optimum moisture
range they are not able to successfully pass the specified proof roll tests. Crawford Murphy Tilley
{(CMT) and Professional Services Industries (PSI) feel the underlying soils moisture content is currently
above the soffs optimum moisture confent. This is the resulf of the near record rainfalls that ocourred
onsite in the month of Juns. Although the monitoring wells show the current water table has lowered to
3+~ from the top of the current subgrade elevation, the soils between the current waler table and the
prepared and compacted top 12° of subgrade are still above their optimum moisture content, This is
due to the water table only recently lowering to ifs curreni elevation. The materials that were recently
saturated are still retaining 1o high of moisture content and do not provide sufficient stability for the top
127 of prepared subgrade to pass the proof rolf,

GSCC in combination with ECS proposed two solutions to stabilize the site materials. The first option
was to remove unstable materials and replace with geotextile fabric and engineered fill. This method
was determined to be a viable option but formal consideration was not priced due to the high dollar
value associated with the work, Additionally, this option resuited in excess spoil materials that would
need to be removed from the site or lost onsite. The second option proposed was to use a combination
of lime and cement stabilization to bridge the soft soils. Once stabilized the base confract sub-base
and specified paving could be provided. GSCC chose fo purse this request based on cost.

Stabitization of the site is proposed utilizing two methods:

%@qrespaﬂswe srehitecturs

bailey edward




« Lime stabilization is being proposed at the POV. This area's soll samples exhibited
) properties that would alfow for a successful resulf when lime stabilized.
« (Cement siabilization is being proposed for the Apron, MOV and Taxiway. Due to the
' iack of fine material found in the sampled soils, lime stabilizafion will nof suffice.

Cement stabifization works more effectively in granular soils. GSCC and ECS have
axpressed concems that the high volume of loaded construction eguipment needed
to fruck pour the Apron may compromise the newly stabilized subgrade. GSCC has
inciuded in their proposal the construction of a haul road o be built on fop of the base
contract aggregate. This additional thickness would allow the soils fo be more
substantially bridged during repstifive vehicle traffic. Traditional fruck placement of
concrete info the paving machine may also compromise the sub base. GSCC has
proposed to extend {he haul rogds alongside the pour lanes and ufilize a concrels

conveyor or pump fo feed the paving equipment. This access road will be moved as
the concrefe pours progress,

it is CMT and PSI's position upon review that the properties being exhibited by the existing site soils are
as anficipated when in a saturated state. The Contract Documents were prepared with the
understanding that site pavement operations would oceur during typically dry months of the year and
during & year with average rainfall tolals. Based on the recorded rainfalls of 17"+/-, which this area
typically experiences an average of 4", the site materials were not aniicipated 1o be saturated at the
time of pavement consiruction. Past construction projects designed and overseen by CMT at and
arcund the airport have not required comparable levelsiof stabilizafion being proposed in CX48. While
itis CMT's position that GSCC's bid should have included soms dollars for stabilization and removal of
unsuitable seils based on the Contract Documents; it is unlikely that a contracter bidding the project
would have included costs for 100% site pavement and building stabilization.

As you will recall, earlier in the project GSCC was awarded a Proceed Order for bridging saturated soils
- atthe Building Pad. This Change Order was directly related o an unanficipated high water table and
subseqliently saturated soils. At the time this Change Order was proposed two options were presented
for consideration. The first option, which was selected, involved bridging the saturated subgrade
utilizing stone and geotextile fabric. This methodology was driven by the critical path schedule requiring
foctings and foundation to begln in spring 2015 to maintain the construction completion schedule. The
second option was to wait for ground water to fower raturally and for the project o move info 2
timeframe later in the year whers site drying would be more successful. This methodology did not allow
for the schedule fo be mainfained. During the lengthy discussions regarding the building pad, additional
discussions were held regarding potential concerns with the remainder of the sites siahifity. Similar
concerns existed at that time that the site's present condition was too saturated and the water table was
too high to install paving work in the spring. Based on discussions with GSCC, CMT, and ECS it was
determined that the reascnable course of action was o maintain the monitoring wells, allow the late
spring and early summer weathet to aid in drying the materials and lowering the waler, and review the
site in mid-summer. This was a viable option at the fime due {o fiesdbility in the paving schedule to he
pushed unfil fall 2015 without impacting the critical path. To all of our dismay, late May, all of June, and
early July experienced higher than average rainfall. This delayed the anticipated site drying as well as
the lowering of the water table. It was not until late July that ECS and GSCC were able to begin their
evatuation of the remainder of fhe site for suitability. Several weeks of earthwork, preparation, and
testing occurred. [t was determined that although optimum moisture had been achlevad in the top 12
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of the subgrade and the water fable had lowered, the site still did not yield passing resulis due fo the
underlying soils still having above optimun moisture content. Al that time GSCC prepared CX49
cutlining their proposed plan and request for delays associated with the unseasonably wet weather
encountered. In order to now maintain the critical patch schedule this work needs to be perfotmed prior
to winter weather. Without the parking lofs in place, other critical schedule items wilk defay and access
to the perimeter of the building will cause delay in preparing for winter weather.

Bailey Edward, CMT, and PS| have reviewed the backup documentation provided by GSCC. During
this review, Bailey Edward requested and received additional information for clarification from GSCC.

In reviewing these documeants it was presentad by GSCC that quantities and scope were priced on a
worst case scenario, There is potential that the MOV lot will not require stabilization but that will not be
known until spring 2046 when that work is parformed. Additionally, there is a possibility thaf the haul
road may be able to have the thickness reduced or be eliminated once the cement stabilization has
been performed. This ¢an only be defermined once the cement stabilizing of the soil has been
periormed and the material is tested with loaded vehicles. GCSS's proposal is based off of time and
material not fo exceed basis in order to account for these potential adjustments in scope. The final
number will be determined by actual work necessary onsite. Questions regarding base contract scope
and new scope were raised by Bailey Edward. GSCC provided explanations on what was included in
base contract work and what was included in new work. Based on clarifications provided by GSCC and
the work proposed as time and material not to exceed, Balley Edward agrees with the pricing received
with the exception of the monetary credits.for base bid work yet {o be outlinad by GSCC. This
agreement also is with the stipulation {hat final review of the proposed costs will occur once GSCC has
submitted backup documentation for new work once completed. Only new work that is properly
substantiated would be efigible for consideration.

At this fime, Bailey Edward finds the proposad site stabifization recommendations fo be acceptable.
Additionally, Bailey Edward finds the method of pricing based on a time and material basis ic be the
best method for abtaining a fair and reasonable cost for this matier. Therefore, Bailey Edward
racommends the issuance of a Proceed Order for work assotiated with Cx48.

Respactfully Submitted,

s

Robin Whitehurst, Principal

)

e Elten Dickson, BE
Kevin Schnebly, BE
Leonard Debickero, BE

%r&aponsive erohitecier
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September 3, 2015

Balley Edward Design, Inc.
1103 South Mattis Ave.
Champaign, IL 61821-4829

Attn: Mr. Kevin $, Schnebly, CDT, LEED AP
Associzte

Re: 11201-01-060 GreateriKankakee Alrport
Kankakee, lffinois
CDB Prof # 546-006-001
Construct Army Aviation Support Focility and
Readiness Center
Scope of Site Stabilization

Daar Keving

Professional Services indusiries, Inc. (PSI) completed a geotechnical engineering study for the
referenced project. A report summarizing PSI's findings including {aboratory data for use in the design of
foundation systems and pavement section for the proposed development was submitted on October 12,

2011. PS¥'s investigation total of thirty {30) borings were taken in two phases between May and August
of 2014,

Within the site preparation recommendations, the geotechnical report concluded that the on-site
existing nen-organic fill and natural soils should be suitable for use as engineered fill. The report
indicated that the existing soils could potentally be sensitive to increases in molsture content during
construction activities and that the stability of the soils including any stabilization or undercut required
would be directly related to the moisture condition at the time of construction. In the geotechnical
recommendations, the report stated “some soil Instability may be encountered.” PS] alse recommended
that moisture content control would be required to achieve the recommended degree of compaction.
The report noted, “should large areas be encountered that cannot be stabiiized by minimal undercuts or
conventional disking and aeration technigues, it may be necessary to use a geotextile fabric and crushed
stone fo stabilize the subgrade or to utilize calciment of hydrated lime stabilization or Portland Cement
for granutar soil.” The report did not identify specific areas that would require stabilization or undercut,

Crawford, Murphy & Tilly . Centered in Value

550 M Comymens Drive  Suite 136 Aurors, llinois 60302 sqonNs S5G.82D,1022 FAX 6308204350  cmiepgrcom  Enginesrs png Consuitants




Mr. Kevin S. Schnebly - :
Page 2 t

The report did identify an area of “undocumented fill* that would require removal to approximately 2’
below subgrade, replacement and compaction inlifts. The undocumented fill is acceptable for reuse as
engineered fill provided it Is placed and compacted. The removal of the “undocumented fill” identified
in the geotechnical report was included within the bid documents.

Recent projects at the Greater Kankakee Airport have required minimal undercut for stabilization. Based
on engineering judgement, recent project experience and the recommendations of the geotechnical
réport,_ when preparing the final opinion of probable construction costs for the site, $104,000 was
included for potential stabilization efforts. Depending on the type of stabifization constructed, this
assumed that in a contractor's bid after review of the geotechnical data provided in the bid documents,

-that provisions would be included to stabilize between 15 and 25% of the apron and parking pavement

areas. As the geotechnical report did not conclusively establish specific locations and type of
stabilization required, the following was included in Section 31 05 16 the project specifications to

~ accommodate any areas requiring stabilization:

Continuai foilure areas shall be stabllized, Stabilization limits, method and construction shal be
determined by the Contractor’s Testing Agency to establish o uniform, smooth, stable subgrade
complying with the requirements specified herein. Means and methods for obtaining sotisfactory
stabilization shal! be the Contractor’s sole responsibility fq consuftation with and in accordance
with the recommendations of the Contractor’s Testing Agency. The Contractor shall provide aff
required testing and construction inciuding labor, moterials and equipment required to meet the
requirements specified herein at no additional cost to the Owner.

No identification of the area associated with the $104,000 included within the site opinion of probable
cost requiting possible stabilization was shown on the plans as numerous factors outside the design
professional’s direct control would establish the actual limits, if any, requiring stabilization. Items
cutside the design professional’s direct control include: wesather and moisture conditions encountered
at the time of construction; time of year that construction would oceur; and, contractor's means and
methods for dewatering the site per the specifications Including mitigation of standing water within the
limits of excavation, The approved bid documents placed the responsibility for establishing means and
methods for potentlal stabillzation and determination of cost an the contractor based on review of the
soil borings, geotechnical information and interpretation of the data based on their own judgment, A
meeting was held with PS| to review the specifications and plans to allow the geotechnical engineer the
opportunity to review the proposed design with respect to the recommendations of the geotechnical
investigation.

PS! has confirmed that the soil types observed by ECS Midwest is reasonably consistent with the
geotechnical investigation. The soil boring program and geotechnical investigation by PSt was conducted
between May and August of 2011, According to the historical weather data, monthly rainfall at the
Greater Kankakee Airport in May, June and July of 2011 was 2.57";, 3.417 and 1.14", As previously
documented in the contractor’s letter, the National Weather Service reported over 27" of rain in June of
2015,

To provide a separation layer and additional stability between the proposed pavement section and the
subgrade, Section 31 11 23 of the Specifications included the installation of a geotextile fabric for
ground stabilization per Section 210 of the Hlinois Department of Transpartation, Division of Highways




ir. Kevin S. Schnebly
Page 3

specifications prior to placement of the crushed aggregate base course for the proposed apron and POV
pavement sections.

i you have any questions or require additional information, please contact our office.

Sincerely,

CRAWFORD, M-Uﬂﬁ-l\’ & TiLLY, N

s

Brian R. Welker, P.E,

Vice President
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September 3, 2015

Crawford, Murphy & Tilly, Inc.

550 North Commons Drive, Suite 116
Aurora, IL 60504

Attn:  Mr. D. Kyle Peabody, P.E, i
Project Engineer

Re: Response fo GSCC CX 498
Proposed Army Aviation Support Facliity and Readiness Center
lllinois Army National Guard
Greater iankakee Airport
Kankakes, Hinols
PSI Project No. 0046285-2

Dear Vr. Peabody:

P31 has reviewed the documents included in the email from Crawford, Murphy, & Tilly (CMT} on
8/31/15. The email included the Change Order from the Contractor, George Sollitt, GSCC CX
49 dated 8/24/15. This document included:

« Letters from ECS dated 8/6715, 8/11/15, and 8/25/15
« ECS Fieid Reports of 7/31/15 and 8/11/15 with associated photos
« Field Compaction Reporis w/ associated Procior Curves

The aforementioned data and observations provided by ECS are consistent with the findings
contained in the PS| Geotechnical Engineering Services Reports dated 6/22/11 and 10/12/11.
ECS indicated that the subgrade soils are moisture sensitive and are currently wet and
saturated. In addition, they have inadequate subgrade support. This was exhibited by the deep
tire ruts from the proofroll. The high groundwater level and moisture sensitivity of the upper
subgrade soils was noted throughout the PS! Geotechnical Reports. The Equipment Mobility
Section on Page 6 (6/22/11 Report) discussed the presence of soils that are highly sensitive o
moisiure content increases. This section also indicated the need for stabilization measures,
namely, geotexile/geogrid and crushed stone or chemical stabilization, should large areas of
© unstable subgrade be encountered. The Site Preparation Seclion on Page 7 of the

Geotechnical Report and the Construction Considerations Section on Page No. 16 further

reiierated the moisture sensitive naiure of the soils and possible need for stabilization
measures. '

The soil fypes noted by ECS Midwest in the letfer of 8/24/15 indicate silty or clayey fine o
medium sands in the POV and Apron areas. Although elevations were not provided, these soil
types are generally consistent with the upper soils described in the PSI Geotechnical Report
{Borings C-1, C-2, C4, C-5, and C-8) for the subject areas. The stabilization measures

promuigated by ECS Midwest are also consistent with those included in the PSI Geotechnical
Report. '

PS8! reviewed the compaction density report of 8/24/15 issued by ECS Midwest. PSI noted that
mutltiple tests were performed where the insitu moisture content was £1 % of the optimum
moisture content (11.5%) but the in place density was well below the specified compaction.
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Response to GSCC CX 48

AASF & RC, Grealer Kankakea Airport, Kankakee, IL
P3| Project No. 0046285

September 3, 2015 ’

Based upon this, it appears that the soil represented in the Stendard Proctor test differs from
the soil tested in the field. Based on the scil borings performed by P8I, the surficial soils differ
by boring location. It should be noted that the resulis of ECS's grain size analysis fests on the
existing pavement subgrade soils indicated the soils consist of silty and clayey sands. Soils with
a high sand content {and low fines) may be able to be scarified, dried, and compacted in lieu of
the stabilization measures described above.

PS8l noted the observation of ponding water made by CMT (8/28/15). The accumulation of water
in the photograph indicates that the subgrade in the subject area was not graded to promote
surface drainage. This standing waier can result in unstable subgrade even in areas of
previously compacted soils. P3| recommends that the site grading be performed so as to limit,
to the exient possible, surface water from ponding on the subgrade solls within the pavement
areas. As noted above, these soils are highly moisture sensitive and will become unstable if
allowed to become wet or saturated, even if they were previously compacted to meet project
specifications.

In the event the soil borings and laboratory testing were performed at present day (assuming
construction had not started), the moisiure contents of the soils may differ from the results in
2011. However, the soil types and basic recommendations/considerations included in the PSI
Geotechnical Reports (6/22/11 and 10/12/11) would remain valid. The maisture sensitive nature
of the insitu soils, ihe shallow water table, and the possible need for stabilization measures
would be included in the final report.

PSI appreciates the opportunity to offer s services to yci;ur project. Should you have any
questions, please contact the PSI office in Hillside, lllincis (70&}-236—0720).

Respectiully submitted,
PROFESSIONAL SERVICE INDUSTRIES, INC,

David T. Lewandowski, P.E. David L. Sawicki, CPG, PG
Project Engineer Department Manager

Environmentzl and Geotechnical Services

_bavid M. Bamdit
Senjor Vice President




THE GEORGE SOLLITT CONSTRUCTION COMPANY

GENERAL CONTRACTORS CONSTRUCTION MANAGERS
CHICAGD i

August 28, 2015

Mr. Leonard Debickero

Bailey Edwards Design, Inc.

35 E. Upper Wacker Drive, # 2800
Chicago, IL 60601

‘Reference:  CDB Project No: 546-006-001
. CDB Contract No: 15-0490-41
GSCC Project C14018
Kankakee Army Aviation Support Facility & Readiness Center
Kankakes, Minois 60901-7064

Subject: CX 49 — Notice of Delays Rain Events — Proposed Solutions

Dear Leonard,

Our as planned approach to dealing with the POV parking lot & the Apron work was to wait for
dry summer weather to lower the water table and subsequently dry out the subsurface soils to
allow the POV parking lot & Apron work to be completed this year. As the end of August
approaches, the significant rains we have encountered in June & July have not allowed the soils

to dry out. As referenced in our notice of delays dated July 23, 2015 we cannot proceed with the
work.

BCS Midwest, LLC performed a proof roll for the POV parking lot and Apron on July 31, 2015
and performed a second proof reil for the Apron on August 11, 2015. The ECS field report
indicates that both subgrade aveas failed. On August 20 & 21, 2015 ECS performed density tests

using the nuclear test method, Please see ECS report dated August 24, 2015 confirming low
strength and moisture sensitive soils.

ECS Midwest, LLC report dated August 6, 2015 and August 27, 2015 outlines two options on
how to proceed with the construction of the site excavation for the paved areas in relation to the
saturated soil conditions.

Option # 1; Undercut to approximately 1 1/2 foot below design subgrade, place nonwoven §
ounce fabric, place PGE in 97 lifts. The excavated soils would be left on site relocated to the
future berm. The cost associated with this option would be time and material not to exceed
amount of § 1,661,843.63. This is for the POV parking lot and the Apron only.

LY
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A Hydrated lime and Portland Cement stabilization for the POV parking Iot and Apron
respectwely Due to the constraints outlined in ECS report the Apron area will need a temporary
aggregate road to be installed and relocated as the Apron is being constructed. Please see the
attached sequencing plan. This has generated additional concrete pours and preparation due to
having to place concrete via conveyor or pumping in lieu of direct dumping from the concrete
trucks. Please find attached the planned construction schedule.

In reference to the MOV paved areas, the infrastructure is currently being installed so the proof
roils cannot be performed until spring 2016. Cwrently the visual inspections indicate that
stabilization most likely will be required and due to the precedent set for stabilization required
for the building pad and the above mentioned paved areas we have included a cost to stabilize
the MOV paved areas, The cost associated with this option would be on a time and material not
to exceed amount of $+1 7:

GSCC is requesting a proceed order be issued for option # 2 as it is the most cost effective
method. We need to be able to have access to the paved areas to complete not only the areas in
question but the construction of the building itself as we cannot get cranes and equipment in
proximity to the building to construct it which could have a negative impact on the substantial
completion date.

Very truly yours,

THE GEORGE SOLLITT CONSTRUCTION CO.

7% f“z,.mu__ e,
ﬁem‘y %yaa 1[¥Senior Project Manager
Enclosure
cc:  Leonard Deblckero Bailey Edward
Tom Baker, GECC
Kyle Blumborst, DMATL
C1401 8/HRMRfoxfolder




PROJECT: KAASF & RC

THE GEORGE SOLLITT CONSTRUCTION CO..

CX Proposal

PAGE NO. 1 OF 1{

SOLLITT PROJECT NO. C14018

CXNO. 49 DATE: 08/07/15
DESCRIPTION OF CHANGE: Undercut 18", Fabric, PGE
Subconfractor Work Amount
Alessio & Sons Excavte soils to subgrade, place fabric & PGE $ 1,898,677 ‘
Leave soils on site @ futqre berm (3 (357,679}
T SUBTOTAL 5 1,538,958
SUBTOTAL OF SOLUITT WORK FROM PAGE 2 3 =
T SUBTOTAL $ 1,538,998
BOND $ 14,005
INSURANCE $ 14,774
SUBTOTAL $ 1,567,777
lPROFlT & OVERHEAD 6 % 3 94,067
“TOTAL 5 1,661,844

Time:

The work outlined in this proposal does not affect the Contract Completion Date.

The work ouilined in this proposal affects the Contract Completion Date as follows:

The Centract Completion Date must be extended

The pricing included in this proposal is eifective for 30 days.

18

Calendar Days

An equitable extension to the Contract Completion Date must be considered at a later date



Eue, Sandy

N
From: Kevin S. Schnebly, CDT, LEED AP <kschnebly@baileyedward.com>
Sent: Tuesday, September 01, 2015 1:18 PM
To: Wright, Ron; Bauer, Andrea; Hag, Mohammed; Holan, Craig A LTC USARMY NG ILARNG
(US); Blurmhorst, Kyle W NFG NG HLARNG (US); david.m.helfrich.mil@mail.mil
Cc ‘ Robin Whitehurst, AIA, LEED AP, NCARB; Elien Dickson, AIA, ALA, LEED AP, NCARE,
' NCIDQ; Leonard Debickero, AIA; Nick Klever, Welker, Brian; Peabody, Kyle; Mattingly,
Lisa
Subject: . Re: 546-006-001 Kankakee AASF and Readiness Center CX49 Letter of Recommendation

Ron,

We are working towards providing you with the requested documents and responses by no later than the end
of business on Thursday September 3rd. We will provide you with any updates as they become available.

Kevin S. Schnebly, CDT, LEED AP T_XJ ;
Associsls

1108 Soufi Bradis Avs
Thampsion, L 51821-4528

From: Wright, Ron <Ron.Wrighi@Illinois.gov>

Sent: Tuesday, September 1, 2015 11:33 AM

To: Kevin S. Schnebly, CDT, LEED AP; Bauer, Andrea; Hag, Mohammed; Holan, Craig A LTC USARMY NG ILARNG (US);
Blumhorst, Kyle W NFG NG ILARNG {US}); david.m.helfrich.mil@maii.mil ‘

Cc: Robin Whitehurst, AIA, LEED AP, NCARB; Ellen Dickson, AIA, ALA, LEED AP, NCARB, NCIDQ; Leonard Debickero, AlA;
Nick Klever; Welker, Brian; Peabody, Kyle; Mattingly, Lisa '

Subject: RE: 546-006-001 Kankakee AASF and Readiness Center CX49 Letter of Recommendation

Yes it does help and thank vou.

i need to get copies of all soil samples reports to my office asap. All design and construction phase soil sampling with
CMT review comments on PSI testing. Team, this is a serious issue and we need your help to clearly define our issue and
the steps taken to review the soil before we can go to an oversight board and procurement office, | need specific
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details. Our CDB/DMA cwner team also needs to know ifany specificat'ion were written to ask the contractor to take
specific actions. And be specific and what to specific areas.

[ hope to see these by EOB Thursday as our time is very short if we decide to take this to the Sept. board.

Thanks, Ron

Ron Wright, Construction Administrator
Capital Development Board

401 South Spring Street, 3% Floor
Witliam G. Stratton Building

Springfield, Hllincis 62706

Phona: 217-782-8532

Cell: 217-836-2629

Fax: 217-524-4208

Email: ron.wright@illinois.gov

From: Kevin S. Schnebly, CDT, LEED AP [mailto:kschnebly@baileyedward.com]

Sent: Tuesday, September 01, 2015 10:27 AM

To: Wright, Ron; Bauer, Andrea; Hag, Mohammed; Holan, Craig A LTC USARMY NG ILARNG (US); Blumhorst, Kyle W
NFG NG ILARNG (US); david.m.helfrich.mil@mail.mil

Cc: Robin Whitehurst, ATA, LEED AP, NCARB; Elien chkson, AIA, ALA, LEED AP, NCARB, NCIDQ; Leonard Debickero, ATA;
Nick Klever; Welker, Brian; Peabody, Kyle

Subject: Re: 546-006-001 Kankakee AASF and Readiness Center CX49 Letter of Recommendation

Ron,

The site has been part of the larger discussion as early as October of 2014 when elevated water levels were
noted by GSCC. Since the paving work was always scheduled as a Fall 2015 activity a decision was made to
allow the site to naturally lower the water levels allowing the materials to reach their optimum moisture _
content. Site activities were ongoing, weather permiftting, throughout May 2015 in preparation of testing the
paved area subgrade for stahility per the Contract Specifications. As late as June 2nd 2015 it was GSCC's plan
to have the proof rolls performed and further site operation begin. As was documented in CX49, the month of
June experienced unseasonably heavy rainfalls putting a hault on all site progress. OnJune 9th 2015 during
the weekly progress meeting GSCC indicated that stabilization of the parking lots may be necessary. At this
time, site subgrade preparation had not been completed due to weather and the performance of a proof roli
to determine suitability of the subgrade materials could not be determined. It took until mid July for site
operations to again able to begin. On July 23rd, 2015 GSCC provides CX49 requesting additional time due to
rain and states that site subgrade stability was a concern and they outlined three potential options. These
options did not include the technical backup or pricing. Bailey Edward informed GSCC that we need to have
documentation identifying that the proofrolls had been performed and full reports provided for review. Proof
rolls were performed on August 7th and August 11th. The results of these tests were failing subgrade. Formal
documentation was received and reviewed by BE and CMT between August 12th and August 17th. A meeting
was scheduled to discuss the efforts of site preparation to date and to review the proposed solutions. On
August 25th the details associated with CX49 were discussed in the weekly progress meeting in full detail. BE

provided further notification to David Helfrich and yourself. | hope this provides sufficient clarity of the events
to date. :

20



CX49 has increased from previously submitted versions. This is due to potential areas of future stabifization in
the MOV not be included in the prior CX49 proposal. During the final review of the scope for CX49 it was
noted that the MOV lot was not included in the price for stabilization. GSCC had not included this work in
CX49 since there is a possibility that this area may not require the stabilization and is not currently on the
critical path for enclosing the building. They had anticipated reviewing this matter in the Spring of 2015 when
the work will be performed. In order fo address the site stabilization issues in their entirety, Bailey Edward feels
that CX49 should include all potential stabilization areas that may be needed. Since the MOV could require the
stabilization GSCC has added that scope to CX49 which has increased the overall cost. If it is determined that
those areas are acceptable without stabilization then no additional cost will be bilied to the T&M Change Order.
Please review the attached documents and et us know when you would like to discuss this matter further,

Sincerely,

Robin Whitehurst, Principal
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CAPITAL DEVELOPMENT BOARD ' ~_Agenda ltem

Subject: Single Bid Award

Project History:

The scope of work for CDB Project No. 546-135-013 entitled Upgrade Mechanical
Systems, Freeport lllinois National Guard Armory, provides for upgrading the HVAC system
including controls and associated electrical system upgrades; upgrading the kitchen’s fire
suppression system; and installing a geothermal field with related site work. Ancillary
masonry, structural steel and roofing work is also required.

Bids were received on August 27, 2015 for the General Work. Note: This is the first
bidding of the work.

Regquested Action:

Two (2) general contractors held drawings for bidding of this work. The A/E contacted
nineteen (19) general contractors attempting to generate interest in the project and to
ensure that there would be a good number of contractors bidding. In their discussions
fifteen (15) of the contractors stated that they were interested. One of the contractors that
actually held plans decided that they were not going to bid, but did not provide a reason.

Architect/Engineer: Hanson Professional Services, Inc.
‘ 6775 Fincham Drive
Rockford, IL. 61108

Phone: 815-398-4600

TRADE BASE BID ESTIMATE % DIFFERENCE
Assigned Contractor - |

General $355,450.00 $164,336.36 +116.2%

TOTAL - $355,450.00  $164,336.36 +116.2%

The A/E and CDB recommends that the award be made io:
Winter Construction, Inc.
1840 S. Walnut Ave.
Freeport, IL. 61032

General Trade
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State of Illinois

BOARD MEMBERS

James Reifly,
Chalrman

Giyn Ramage
Slewart Mufoz
iiiles Beatty, il
Willtam Lowry, Sr.
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Wm, G, Stratten Building
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Third Fioor
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BRT0E-4050

James R, Thompson Center
100 West Randoiph Street
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608012283

Dunn-Richmond Economic
Development Center
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S2903.6102
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East 51 Louis

Community College Certer
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£2201-1128

247.782.2864
217.524.0565 FAX,
217.524.4448 TTD
“www filinols. govicdb

BRUCE RAUNER, GOVERNOR

August 31, 2015

To: Kirk Fernandes-RM

From: Tim Dietz-PM

Subject: CDB#546-135-013 Upgrade Mechanical Systems
Freeport Armory, Stephenson County

single General Bid-Winter Construction
Single Electrical Bid-Loescher

This memo is being sent as written follow up to our previous discussions conceming the
single General and Electrical bids received for the above referenced project. As you will

-see in reviewing the attached correspondence, the A/E and I made all reasonable efforis to

maks prospective bidders aware of this project. A total of 54 contractors were contacted
and made aware of the project. Despite those efforts, we ultimately received single bids
for both the General and Electrical trades. While the General bid alone is considerably
higher than the A/E’s estimate and exceeds the 150% threshold, the total of all apparent
fow bids is less than the A/E’s overall construction estimate. The single Electrical bid
received was well under the A/E estimate and the total of all “appatent low” bids are
within the DMA’s available funds for construction.

This project involves lapsing Federa] funds and is on a very tight time line for award.
Considering the efforts made, the fact that bids as a whole are within budget, and the
constricted timeline we have in which to award, I feel it is in the States best interest to
accept both the single General and Electrical bids as received. I fee all reasonable efforts
have been made to solicit multiple bids and that there would be no appreciable benefit to

rebidding. I therefore concur with the A/E’s recommendation that the single bids be
accepted.

If you would like to discuss any of this in more detail, please contact me.
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Hanson Professional Services Inc,
1525 South Sixth Sfreet
Springfield, IL 52703

(217} 785-2450

Fax: {297 788-2503

wivw . hanson-ine.com

August 31, 2015

Mr. Tim Dietz, Project Manger
IL. Capital Development Board (CDR)

Dixon Correctional Center
Building One, Room 141
2800 Brinton Ave,

Dixon, IL. 81021

RE:  Freeport Armory - Upgrade Mechanical Systems
Freeport, IL, Stephenson County
CDB Project No. 5456-135-013
Hanson No, 14D0020
Bid Recommendation

Dear Mr. Dietz:

Hanson Professional Services Inc. {Hanson) is providing this iefter in response to the bid resulis
for the subject project. Please refer to our letter dated August 27, 2015 summarizing the bid
results for each trade, addressing the number of bids received and stating our opinion as to the:
difierence jn the A/E’s opinion of cost versus the bid values received.

Itis our recommendation that CDB and the Using Agency (Department of Military Affairs)
proceed with award of the project to the apparent low bid trade contractors despite the single
electrical and general contractor bids. All reasonabie afforts were made to advertise the project
and solicit bids from muitiple trade contractors. The Using Agency needs to award the project
prior {o the end of the Federal fiscal year (September 30, 2015) or risk losing the available

funds, It is therefore in the best interest of the Using Agency and the CDB to proceed to award,
in Hanson's opinion.

Should you have any questions, please contact me at {217) 747-9230.

Sincerely,
Hanson Professional Services [nc.

Michael W. Flatt, PE, SE, PMP, LEED AP

ce: Charles Evans/DMA
via e-mail: charles w.evans.nfg@mail. mil

1M 4jobs\14D0020Admin §4-Plans & Submit&ais\lssu_ed for Bid _20150714\Bid Resulfs\L20150831-
Toietz, BidRecommendation.doex

T
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August 28, 2015

Mr. Tim Dietz, Project Manger
IL Capital Development Board

Dixon Correclional Center
Building One, Room 141
2600 Brinton Ave.

Bixon, iL. 61021

RE:  Freeport Armory - Upgrade Mechanical Systems
Freepor, IL, Stephenson County
CDB Project No. 548-135-013
Hanson No. 1400020
Bid Results

Dear Mr. Dietz:

Hanson Professional Services inc. {Hanson) is providing this letter in response to the bid tesults
for the subject project. The bid tabulation is as follows with the apparent low bidder's offer in
" bold font. There were no zlternate bids.

Loescher Mechanical, Winter AJE Opinion | PPCB %
Heating & Air  { Inc. Construction of . Deviation
Conditioning Inc, Cost/PPCB | From
Co. Apparent
Low
Heating 568,000 640,000 636,858 +12.1%
(Coordinating) _
Ventilating 322,000 307,000 425,456 +38.6%
{Assigned) . ‘
Plumbing 86,000 65,000 75,948 +16.8%
{Assigned) ' .
Electrical 168,000 183,961 1 +9.5%
{Assigned)
General 355,450 164,337 -53.8%
(Assigned) :

The funds available for construction are $1,500,000. The sum of the apparent low hids is
$1,463,450. Each of the apparent low bidders was contacted by telephone to confirm they are
comfortable with their bid prior to proceeding and there were no withdrawal reguests made
{Loescher/Shawn Lane; Mechanical Inc./Jesse Arnt; Winter/Phil Copus).

1314jobs\14D0020\Admin\t 1-Plans & Submiitals\ssued for Bid _20156714\Bid Resulis\L20150827-Thistz_BidResults. docx
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As Winter Construction’s bid was over twice the PPCB, it was reviewad in more detaii as noted
below where the majority of the cost difference is identified. Winter offered to review their
schedule of values in relation to the A/E's PPCR and investigate value engineering options if
this is desirable to CDB and the Using Agency. They further noted that their unit prices, based
on prior Using Agency facility work experiences and cleanliness expectations, all include
significant dust and debris control and cleanup costs within each space of the occupied faciliy.

s Structural

¢ 7 total tons of fabricated and installed steel including masonry lintels (~$18,000).
= Architectural , ,

o A ceiiing tile vendor inquiry reported a higher unit price based on current market
conditions than was utilized in the A/E PPCB. Winter reporis an even greater
difference citing high material cost (~$48,000).

Gypsum ceiling removal and replacement (~$13,000).

Painting {~$189,000).

Fire stopping was included with other trade contractor unit prices in A/E's PPCB
{~815,000).

o Masonry openings and infill {(~$28,000).

o Roof patching including metai deck {(~$37,000).

» Confirmed Division 31 and 32 work s part of Heating bid as stated in the specifications,
* Confirmed Heating Contractor is the Coordinating Contractor. ’
+ Confirmed the G-101 Phasing Plan was reviewed.

000

Hanson contacted many potential bidders from each trade prier to the bid (54 total), recorded
their interest in bidding, and subsequently inquired prior to the bids being due if they would be
submitting. Only two responses to the follow-up inquiry were received. The list of potential
bidders contacted is attached for reference. This information, as well as the plan holder fisis
and plan room viewing activity, was shared with CDB (Tim Dietz) throughout the bidding pariod.
Lack of interest and/or competition in bidding this project may be due to the following: small
overall project size, project location, geothermal system component, concern regarding funding
and the State of flfinois’ financial status, and compliance with CDB and Using Agency's
administrative and contracting requirements.

Hanson utitized 2015 RS Means construction cost data, vendor provided cost values and
excluded the 10% contingency due to Federal funding whiie preparing the opinion of probable
construction costYPPCB. Alternates providing complete and functional systems were
considered and found nof to be feasible within the work scope and funding available for

construction. Hanson atiributes the variation between trade bids and the A/E's opinion of
cost/PPCB to be affected by:

* The Heating contract VRF system selected by the contractor (per Addendum 2
notification) was LG; Hanson's PPCE was based upon Daikin, a more prominent and

~ ore expensive equipment manufacturer,

*» variations in well drilling subcontractor bids as is common on geothermal systems,

+ the current bidding environment and unique attributes of each contractor including
individual contractor assessment of the project work scope and project Jocation; all
bidders are from Freeport and there was lack of competitionfinterested bidders,

o in particular the General bid appears o be affected by lack of competition,
the refatively small project size may have reduced the number of interested bidders,
familiarity, or lack thereof, with working on Capital Development Board projects,

N14jobst14D0020WAdmIn 1-Plans & Subinltais\lesued for Bid _20150714\Bid Resulfs\L 20150827-TDietz_BidResults.doex




*» and familiarity, or lack thereof, with working with the Department of Military Affairs
considering the facility will be oceupied during construction.

Should you have any questions, please contact me at {217) 747-9230.

Sincerely,
Hanson Professional Services Ine,

Michael W. Flatt, PE, SE, PMP, LEED AP

cc: Charles Evans/DMA
via e-mail: charles.w.evans.nfa@mail.mil

Attachment: Potentia] Bidders List

FVi4jobs\14D00201Admin\1 §-Plank & SubmittalsUssued for Bid _201507.14\Bid Resuits\LéO'l50BZ?—TDielz_BidResults.dacx
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CDB # 546-135-013 - Freeport Armory

Plan holders called 8/19/15 by Faye Pace, Hanson Professional Services inc.

__ Company

4 Troop Contracting, Inc.
648 Executive Dr.
Willowbrook, 1L 60527

Contact

Angie Koszyk

Tel: 630-568-5252

Fax:
angie@troopcontracting.com

% Ceniral lllinois Plan Room
1620 S. 5th Street
Springfield, IL 62703

Krystle Tidyman

Tel: 217-679-1077

Fax: 217-544-6570
plans@ciplanreom.com

&3 iSqFt Planroom
420 West Huron Street
Chicago, IL 60654

David Durbin
Tel: 800-364-2059
Fax; 866-570-8187

Not Bidding — no reasaon given.

Plan room. -

% Commercial Mechanical Inc.

50 First Street
Dunlap, [L 61525

Mady Shanine

Tel: 309-243-7768
Fax: 309-243-9842
cmi@cmi.bz

@ Winter Construction Inc.
"~ 1840 South Walnut Avenue
Freeport , IL 61032

Phit Copus

Tel: 815-235-1234 x 308

Fax: 815-232-1818
peopus@winterconstruction.com

ilinois@isaft.com; ddurbin@isaft.com

Plan room.

“Yes, hidding Heating and Plumbing.

&# Special Power, Inc.
"~ 1226 18th Ave.
Rockford, IL 61104

John Larson

Tel: 8159621210

Fax: 815-952-2190
kmckenna@speciaipower.com

% Mechanical incorporat]ad
2279 Yellow Creek Road
Freeport, IL 61032

Jen Hopkins

Tel: 8B15-235-18955

Fax: 815-297-9075
ihopkins@mechinc.com

3 loescher heating
907 east 17th street
rock falls, IL 61071

Kim Zimmerman

Tel: 815-625-4822

Fax:
plans@loescherhvac.com

CiUsers\sbegue\AppDatailocal\MicrosofiiwWindows\Temporary Intemet
Files\Content. Qutlookl\Y TNANLPNWMISC_Plan_Holder_Bid_List_201508189.docx
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Yes, bidding General. -

Yes, bidding Electrical.

Yes, bidding Ventilation, Piping, and
Plumbing.

Yes, bidding Heating/Air, Ventilation,
Plumbing, and Electrical.



CAPITAL DEVELOPMENT BOARD Informational Item

Subject: Single Bid Award

First Bidding: Bids were received on April 2, 2015 for Asbestos Work on CDB Project No.
291-275-005, Renovate Elevators — llinois State Police Headquarters (Springfield) —
Sangamon County, lllinois.
One bid was received on the Asbestos trade on April 2, 2015. Five (S) contractors
. held bid drawings and the plans were submitted to multiple plan rooms.

Architect/Engineer: Renaissance Architects Inc.
201 E. Adams Street — Suite B
Springfield, lllinois 62701
Phone: 217 753-1585

TRADE BASE BID ESTIMATE % DIFFERENCE
Asbestos $283,150.00 $272,800.00 - +3.79%

Both the A/E and the CDB recommended that the award be made to:

General Waste Service inc.
2398 Belle Strest
Alton, Hlinois 62002

Asbestos Trade for a total amount of $283,150.00
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CAPITAL DEVELOPMENT BOARD Informational ltem

Subject: Single Bid Award

First Bidding: Bids were received on August 27, 2015 for the Electrical Work on CDB
Project No. 546-135-013, Freeport Armory - Upgrade Mechanical Systems, Freeport,
Stephenson County, lllinois.

One (1) bid was received on the Electrical trade on August 27, 2015, Five (5) plan
rooms and two (2) electrical contractors held drawings for the bidding.

Architect/Engineer: Hanson Professional Services Inc.
, 1525 S. 6" Street
Springfield, IL 62703
Phone: 217-788.2450

TRADE BASE BID ESTIMATE % DIFFERENCE
Electrical (assigned) $168,000.00 $183,961.00 -9.5%

Both the A/E and the CDB recommended that the award be made to:
Loescher Heating & Air Conditioning Company
907 East 17th Street
Rock Falis, lllinois 61071

Electrical Trade (no altemates)
for a total amount of $168,000,00
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CAPITAL DEVELOPMENT BOARD Informational Iltem

Subject: Single Bid Award

First Bidding: Bids were received on August 19, 2015 for the Plumbing Work on CDB
Project No. 546-150-011, Upgrade Electrical, Plumbing and Fire Alarm Systems, Galva
Armory, Galva, Henry County, lllinois. _

One (1) bid was received on the Plumbing trade on August 19, 2015. Three (3}
contractors and five (5) plan rooms held drawings for the bidding.

Architect/Engineer: Hurst-Rosche, Inc
351 E. Washington St., 5™ Fioor
Springfield, IL 62701
Phone: 217-523-4660

TRADE BASE BID ESTIMATE % DIFFERENCE
Plumbing $130,730.00 $89,639.00 +45.8%

Both the A/E and the CDB recommended that the award be made to:
JB Contracting Corporation
2999 St. Vincent Ave.
LaSalle, lllinois 61301

Plumbing Trade for a total amount of $130,730.00
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CAPITAL DEVELOPMENT BOARD . Informational ltem

Subject: Single Bid Award

First Bidding: Bids were received on August 13, 2015 for the General Work on CDB
Project No. 546-325-073, Install Way Finding Signage — Camp Lincoln (Springfield) —
Sangamon County, lilinois.

One bid was received on the General trade on August 13, 2015. Five (5) contractors
held bid drawings and the plans were submitted to multiple plan rooms and sign

companies.
Architect/Engineer: Charles Joseph Peli Architects Incorporated
413 East Adams Street '
Springfield, lllinois 62701-1476
Phone: 217-544-5444
TRADE BASE BID ESTIMATE % DIFFERENCE
General $161,550.00 $218,775.00 -26.15%

Both the A/E and the CDB recommended that the award be made to:
Ace Sign Company
2540 South First Street
Springfield, [llinois 62704
(217) 522-8417

General Trade for a total amount of $161,550.00
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CAPITAL DEVELOPMENT BOARD Informational Item

Subject: Single Bid Award

Bidding: Bids were received on July 2, 2015 for the Plumbing Work on CDB Project
No. 630-000-185, PH-1/Install Oil Water Separators for District 5, Statewide {Bloomington
and Paris, lilinois) '

One (1) bid was received on the Plumbing trade on July 2, 2015. One (1} contractor
and One (1) plan room held drawings for the bidding. The one (1) contractor was

responsive.
Architect/Engineer: Atlas Soils, Inc.
- 1400 E Tremont St.
Hillsboro, IL 62049
Phone: 217-532-3959
TRADE BASE BID ESTIMATE % DIFFERENCE
Plumbing $142,922.00 $115,907.00 +23.31%

Both the A/E and the CDB recommended that the award be made fo:
G. A. Rich and Sons, Inc.
300 First Street
Deer Creek, lllinois 61733
Plumbing Trade for a total amount of $142,922.00

Jodi Golden, CDB Executive Director, approved the Recommendation to Award on
July 20, 2015.
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CAPITAL DEVELOPMENT BOARD . Informational item

Subject: Single Bid Award

Bidding: Bids were received on July 2, 2015 for the Plumbing Work on CDB Project
No. 630-000-185, PH-2 / install Oil Water Separators for District 8, Statewide (Carlyle,
Salem, Nashville and Steeleville, Hlinois)

One (1) bid was received on the Plumbing trade on July 2, 2015. Two (2)
contractors and One (1) plan room held drawings for the bidding. One (1)
contractor bid the project and was responsive. (One contractor arrived too late to
submit their bid)

Architect/Engineer: Atlas Soils, Inc.
1400 E Tremont St.
Hillsboro, IL 62049
Phone: 217-532-3959

TRADE BASE BID ESTIMATE % DIFFERENCE
Plumbing $209,825.00 $301,274.00 -30.35%

Both the A/E and the CDB recommended that the award be made to:
Bel-O Sales & Service Co,, Inc.
5909 Cool Sports Road
Belleville, illinois 62223

Plumbing Trade for a total amount of $209,825.00

Jodi Golden, CDB Executive Director, approved the Recommendation to Award on
July 20, 2015. '
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FY16 CDB BOARD MEETING SCHEDULE

- DATE. TIME LOCATION

Chicago, Springfield &

July 14, 2015 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

August 11, 2015 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

September 15, 2015 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

October 13, 2015 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

November 10, 2015 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

December 8, 2015 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

January 12, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

February 9, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

March 8, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

April 12,2016 11:00 a.m. Collinsville video-conference
Chicago, Springdfield &

May 10, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

June 14, 2016 11:00 a.m. Collinsville video-conference




